

Project Definition Document

Artisan Store Web Platform

Document Version: 1.0

Date: June 2026

Status: Active

Project Manager: [Name]

Client/Sponsor: [Business Owner]

1. Executive Summary

This document defines the scope, objectives, and key parameters of the **Artisan Store Web Platform** project. The project aims to develop a functional e-commerce web application that enables an artisan business (selling wood products, ceramic figurines, and amigurumis) to showcase their products online and receive orders from customers.

The platform will be a non-payment-enabled system where customers can browse products, customize orders, and place requests, while the business manages production and delivery through an admin dashboard.

2. Project Overview

2.1 Project Title

Artisan Store Web Platform - E-Commerce Solution

2.2 Project Description

A web-based platform designed for a small to medium-sized artisan business to:

- Display a catalog of handmade products (Wood, Ceramic, Amigurumis)
- Allow customers to browse and search products
- Enable customers to place customized orders
- Provide order tracking functionality
- Manage customer accounts and order history
- Provide administrative tools for product and order management

2.3 Project Type

- **Category:** Web Application Development

- **Technology Type:** Full-Stack Web Development
- **Domain:** E-Commerce / Small Business
- **Deployment Model:** Cloud-based (or on-premises server)

2.4 Business Context

The artisan business currently operates through social media and word-of-mouth. This project will:

- Establish a professional online presence
 - Centralize product catalog and order management
 - Enable 24/7 customer access
 - Reduce manual order processing
-

3. Project Objectives

Primary Objectives

1. **Catalog Management:** Create a searchable product catalog organized by category (Wood, Ceramic, Amigurumis)
2. **Order Processing:** Enable customers to place orders online with customization options
3. **Order Tracking:** Provide customers with real-time order status updates
4. **Customer Management:** Allow customers to register, maintain profiles, and view order history
5. **Admin Dashboard:** Provide business owner with tools to manage products, orders, and shipping configuration

Secondary Objectives

1. Improve customer experience through online accessibility
 2. Reduce manual order management burden
 3. Create data record of sales for business analytics
 4. Enable scalability for future business growth
 5. Establish professional brand presence online
-

4. Project Scope

4.1 Scope Inclusions

Features Included

- **User Management**
 - Customer registration and authentication
 - Customer profile management
 - Admin authentication and authorization
- **Product Catalog**
 - Product listing by category (3 categories)
 - Product search and filtering
 - Product detail view with photos
 - Stock availability display
- **Order Management**
 - Shopping cart functionality
 - Order creation with customer details
 - Automatic reference number generation
 - Order status tracking
 - Automatic shipping cost calculation based on province
- **Customization**
 - Customized order request submission
 - Admin approval/rejection of customizations
 - Custom pricing for personalized items
- **Admin Features**
 - Product CRUD operations (Create, Read, Update, Delete)
 - Stock management
 - Order status management
 - Shipping cost configuration by province
 - Sales reports and analytics
- **Non-Functional Features**
 - User-friendly, responsive design
 - Secure password storage (hashing)
 - Data persistence in database
 - Email notifications for order confirmations

4.2 Scope Exclusions

Features NOT Included

- **Payment Gateway Integration** - Orders will be confirmed manually by admin
- **In-App Messaging** - Communication happens outside the platform
- **Mobile Native Apps** - Web-only solution
- **Multi-Language Support** - Spanish/English only (future phase)
- **Social Media Integration** - Direct sharing features
- **Marketing Tools** - Email campaigns, promotions
- **Inventory Forecasting** - Advanced analytics
- **Returns/Refunds Management** - Basic order management only
- **Subscription Services** - One-time purchases only

4.3 Project Boundaries

What is included:

- Web application development
- Database design and implementation
- Basic UI/UX design
- Documentation

What is NOT included:

- Brand design/rebranding
- Content creation
- Business consultation
- Server hosting/infrastructure setup (out of scope for development)

5. Stakeholders

5.1 Key Stakeholders

Stakeholder	Role	Interests
Business Owner	Project Sponsor	Increase sales, reduce manual work, customer convenience

Stakeholder	Role	Interests
Development Team	Project Executor	Deliver quality software on time
Customers	End Users	Easy browsing, clear product info, order tracking
Administrator	Product/Order Manager	Efficient product management, order fulfillment
Project Manager	Coordinator	Timeline adherence, budget management, scope control

5.2 Responsibilities Matrix

Role	Responsibility
Project Manager	Overall project coordination, stakeholder communication, timeline management
Business Analyst	Requirements gathering, documentation, user story creation
Frontend Developer	UI/UX implementation, user interface development
Backend Developer	Database design, API development, business logic
Database Administrator	Database design, optimization, backup management
QA Engineer	Testing, bug identification, quality assurance
Business Owner	Requirements approval, feedback provision, decision making

6. Success Criteria

6.1 Functional Success Criteria

- ✓ All 18 user stories must be implemented and tested
- ✓ All 10 business rules must be enforced by the system
- ✓ Customers can successfully complete entire order flow
- ✓ Admin can manage all aspects of products and orders
- ✓ Order reference numbers are unique and functional

- ✓ Automatic shipping cost calculation works correctly
- ✓ Customization approval workflow functions properly

6.2 Non-Functional Success Criteria

- ✓ Application loads in < 3 seconds
- ✓ System supports minimum 1000 concurrent users
- ✓ 99% uptime availability
- ✓ All passwords securely hashed
- ✓ Database backups daily
- ✓ Mobile responsive (works on tablets and phones)
- ✓ SEO optimized

6.3 Business Success Criteria

- ✓ Reduce order processing time by 50%
- ✓ 80% of customers use online ordering within 6 months
- ✓ Increase in total orders by 30%
- ✓ Positive customer feedback (4/5 stars average)
- ✓ Reduced manual administrative work

7. Project Schedule

7.1 Timeline Overview

Phase	Duration	Dates
Planning & Requirements	2 weeks	Week 1-2
Design	2 weeks	Week 3-4
Development (Sprint 1)	2 weeks	Week 5-6
Development (Sprint 2)	2 weeks	Week 7-8
Development (Sprint 3)	2 weeks	Week 9-10
Testing & Refinement	2 weeks	Week 11-12
Deployment & Launch	1 week	Week 13
Post-Launch Support	2 weeks	Week 14-15

Total Project Duration: 15 weeks (~3.5 months)

7.2 Key Milestones

1. **Milestone 1:** Requirements approved (End of Week 2)
 2. **Milestone 2:** Wireframes & database design approved (End of Week 4)
 3. **Milestone 3:** Sprint 1 complete - Catalog & basic orders (End of Week 6)
 4. **Milestone 4:** Sprint 2 complete - Shipping & customizations (End of Week 8)
 5. **Milestone 5:** Sprint 3 complete - Admin & reports (End of Week 10)
 6. **Milestone 6:** Testing complete, bugs fixed (End of Week 12)
 7. **Milestone 7:** System live in production (End of Week 13)
-

8. Resources & Budget

8.1 Team Composition

- **1 Project Manager** (100%)
- **1 Business Analyst** (100%)
- **2 Full-Stack Developers** (100%)
- **1 QA Engineer** (100%)
- **1 Database Administrator** (50%)

Total Team: 5.5 FTE (Full-Time Equivalents)

8.2 Technology Stack

Frontend:

- HTML5, CSS3, JavaScript
- Framework: React.js or Vue.js
- Responsive Design Framework: Bootstrap/Tailwind CSS

Backend:

- Node.js with Express.js OR
- Python with Django/FastAPI
- REST API architecture

Database:

- PostgreSQL or MySQL

- ORM: Prisma, SQLAlchemy, or TypeORM

Hosting/Infrastructure:

- Cloud hosting: AWS, Azure, or DigitalOcean
- SSL/TLS encryption
- Regular backups

Tools:

- Version Control: Git/GitHub
- Project Management: Jira/Trello
- Communication: Slack/Discord
- Documentation: Confluence/GitHub Wiki

8.3 Budget Estimate

Category	Estimated Cost
Development (1200 hours @ \$50/hr)	\$60,000
Infrastructure (3 months)	\$500
Tools & Licenses (3 months)	\$1,000
Testing & QA	\$5,000
Contingency (10%)	\$6,650
Total Estimated Budget	\$73,150

9. Risks & Mitigation

9.1 Risk Assessment

Risk	Probability	Impact	Mitigation Strategy
Scope Creep	High	High	Strict change management, defined requirements baseline
Resource Unavailability	Medium	High	Maintain backup resources, cross-train team

Risk	Probability	Impact	Mitigation Strategy
Technical Challenges	Medium	Medium	Technology proof of concepts, architect reviews
Data Security	Low	High	Security audits, encryption implementation, compliance review
Poor User Adoption	Medium	Medium	User training, intuitive design, documentation
Performance Issues	Medium	High	Load testing, optimization, monitoring tools
Database Corruption	Low	High	Regular backups, disaster recovery plan

9.2 Risk Response Plan

- **Mitigation:** Proactive action to reduce probability or impact
- **Contingency:** Backup plan if risk occurs
- **Acceptance:** Accept risk if impact is acceptable
- **Escalation:** Inform stakeholders if risk cannot be managed

10. Assumptions & Constraints

10.1 Assumptions

1. Business owner will be available for requirements clarification and approval
2. Business owner will provide product information, photos, and pricing
3. Current business processes are well-defined
4. Sufficient budget will be available throughout project
5. Internet connectivity will be stable for cloud deployment
6. Stakeholders will provide timely feedback

10.2 Constraints

1. Technical Constraints:

- Application must work on modern browsers (Chrome, Firefox, Safari, Edge)
- Mobile responsiveness must be supported
- Database server must be accessible and maintained

2. Business Constraints:

- No payment gateway integration due to complexity

- Limited to 3 product categories (fixed)
- Shipping calculation based on province only (not weight/distance)

3. Legal Constraints:

- Must comply with data protection regulations (GDPR if applicable)
- Product liability responsibility remains with business owner
- Terms of service and privacy policy required

4. Schedule Constraints:

- Project must be completed within 15 weeks
- Team availability is fixed

11. Communication Plan

11.1 Stakeholder Communication

Stakeholder	Frequency	Method	Content
Business Owner	Weekly	In-person meeting	Status, blockers, decisions
Development Team	Daily	Standup meeting	Progress, issues, plan
Project Manager	Daily	Email/Chat	Updates, approvals
Executive Sponsor	Bi-weekly	Status report	Budget, timeline, risks

11.2 Documentation Requirements

- Requirements document
 - Design document
 - API documentation
 - User manual
 - Admin manual
 - Database schema documentation
 - Deployment guide
-

12. Quality Standards

12.1 Code Quality

- Code reviews required for all commits
- Unit test coverage minimum 80%
- Adherence to style guides and best practices
- Static code analysis tools enabled

12.2 Testing Standards

- Functionality testing of all features
- Performance testing for load capacity
- Security testing for vulnerabilities
- User acceptance testing before launch

12.3 Documentation Quality

- Clear and concise language
- Current and accurate information
- Examples and screenshots included
- Version controlled documentation

13. Sign-Off

Project Approval

Role	Name	Signature	Date
Project Manager	_____	_____	_____
Business Owner	_____	_____	_____
Technical Lead	_____	_____	_____
Project Sponsor	_____	_____	_____

14. Appendices

A. Glossary of Terms

- **Sprint:** 2-week development cycle
- **User Story:** Feature from user perspective
- **Epic:** Large feature containing multiple stories
- **Stakeholder:** Person with interest in project
- **Scope:** What is included/excluded in project
- **Constraint:** Limitation on project execution

B. Related Documents

- Product Backlog
- Requirements Document
- Design Document (wireframes)
- System Architecture Diagram
- Database Schema
- API Specification
- User Manual
- Admin Manual

C. References

- Project Backlog: `product_backlog_english.md`
- Business Rules: `business_rules.md`
- Use Case Diagram: `use_case_diagram.mermaid`
- Class Diagram: `class_diagram.mermaid`

End of Document

This Project Definition Document is a living document and may be updated as the project progresses. All changes must be approved by the Project Manager and Business Owner.